PINTLAR CORPORATION
1005 W. McKinley (208) 784-1321

P.O. Box 480 Fax (208) 783-6621
Kellogg, Idaho 83837
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June 13, 1994

Ms. Becky Goehring

U.S. EPA

422 W. Washington Street
Boise, ID 83702

Dear Ms. Goehring:

Enclosed please find a copy of the Asbestos Removal Work Plan
for the work to be performed at the Coke & Coal Bins at the
Lead Smelter Complex. The Notification for this project was sent
to you on June 3,1994.

We would like to notify you of a change in the start date for this
project. We anticipate that work will began on June 22, 1994
instead of June 16, 1994 as was originally planned.

If you have any questions on this information please call me at
784-1321.

Sincerely,

/@W

Jim Hodge
Environmental Manager

cc: Jack Matranga
Bill Hudson
Scott Peterson
Nick Ceto
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ASBESTOS REMOVAL WORK PLAN
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BUNKER HILL SUPERFUND SITE

Prepared By:

PINTLAR CORPORATION



TABLE OF CONTENTS

INTRODUCTION.Q....Q....aoo..oooooc..oco.-.0.......0..... 1
ASBESTOS REMOVAL PROCEDURES.Q..Q....l.........'......... 1

2.1 TRANSITE REMOVAL PROCESS.‘......‘.C.'I.0.......l.‘
2.2 PIPEWRAPREMOVAL..oooo.ococto.ooo..oo-o..--c-o'.

NOTIFICATION OF ACTIVITIES.Q.....0...0......“..00...0.‘

N N N

PERSONAL PROTECTION....‘...I.Q......'................Q.I
4.1 RESPIRATORY PROTECTION.:.ccccccocccccccsccscccscsccce 3

MONITORING...........ocoo.onoo.oooo..-.coc-oco-o0.00000003




1.0 INTRODUCTION

The purpose of this work plan is to outline the methods of handling
and disposal of Asbestos Containing Materials (ACM) during remedial
activities to be conducted on the Coke & Coal Bins within the
Smelter Complex of the Bunker Hill Superfund Site. The
methodologies and remedial actions developed in conjunction with
this work plan will provide prudent environmental protections and
maintain the health and general welfare of site workers.

The Coke & Coal Bins pipe wrap removal project is being conducted
in conjunction with the preperation of the bins for timber salvage
project for the Smelter Complex.

2.0 ASBESTOS REMOVAL PROCEDURES

This section will cover the set-up and work practices for the
removal of ACM for the Coke & Coal Bins . Notification of ACM
abatement activity will be made to EPA consistent with Section 3.0
of this plan prior to beginning the removal action. Asbestos
exposure monitoring will be conducted on the asbestos abatement
operations to determine the level of airborne asbestos during the
asbestos removal project.

The first step in the remediation project will be to clean up any
ACM on the ground outside the bins. Any visible ACM on the ground
will be collected and placed in a plastic asbestos disposal bag,
double bagged and moved to the repository location. The Coke & Coal
Bins abatement removal actions will include Category II nonfriable
ACM (roofing), and also friable pipe wrap material that must be
removed prior to preparing the structure for timber removal. All
abatement operations will be conducted in such a manner as to allow
no visible emissions during the project.

2s1 ROOFING REMOVAL PROCESS

Roofing material will be removed using the following method. First,
the roof to be remediated will be wet down with water to prevent
the release of air borne emissions during abatement activities.
The roof will be wet down on a regular basis, approximately once
per hour, throughout the work day. The sheets of roofing will be
removed by use of a pry bar or shovel to carefully remove the
roofing. This will be done by working the pry bar under the lower
edge and prying upward to loosen the nail heads or pull them
through the roofing piece. Roofing breakage will be held to minimum
by using this method. The roofing will be placed in plastic lined




fiberglass cell boxes and then moved to the repository. The plastic
liner will be tied off and lifted from the cell box and placed in
the laydown area so the cell box can be reused for additional
siding.

2.2 PIPE WRAP REMOVAL

The ACM that is attached to the pipe will be removed using standard
glovebag methods. The pipe wraping will be wet down with amended
water before the glovebag is attached. After the pipe wrap has been
removed and placed in the glovebag the glovebag will be placed in
a asbestos disposal bag and then transported to the lay down area.

3.0 NOTIFICATION OF ACTIVITIES

The presence of threshold quantities of Regulated Asbestos
Containing Material (RACM) triggers National Emission Standards for
hazardous Air Pollutants (NESHAP) notification and ACM emission
controls.

Notification of ACM removal activities will be provided to EPA and
the IDHW on scene coordinator prior to project initiation.

The notification form will be filed 10 working days prior to the
start of abatement operations.

The notice to perform ACM abatement operations will be filed on the
NOTIFICATION OF DEMOLITION AND RENOVATIONS form (see Attachment A)
and submitted to:

Ms Becky Goehring
U.S. EPA

422 W. Washington St.
Boise, Idaho 83702

4.0 PERSONAL PROTECTION

The level of protection to be worn by field personnel will be
defined and controlled by the Site Manager, Health and Safety
Manager and Health and Safety Officer. Protection may be upgraded
as site conditions require. The decision to change the level of
protection will be based on the analysis of monitoring data and the
Permissible Exposure Levels (PEL's). Based on the results of the
personal air monitoring data, project tasks may be upgraded as
necessary throughout the course of the project. Level C with full
face respiratory protection will be implemented at the start-up of
the project.



4.1 RESPIRATORY PROTECTION

Respiratory protection will be employed at all times during the
asbestos abatement project wutilizing full face respirators.
Workers may be up graded to higher levels of respiratory protection
should air monitoring analytical data indicate the need.

Level C - Full-Face air purifying respirator with high
efficiency particulate (HEPA) filter.

5.0 MONITORING

Airborne emissions of asbestos or particulates are not anticipated
during the Coke & Coal Bins asbestos abatement project.
Surveillance is for the purpose of verifying that site workers are
not exposed to particulate contaminants in concentrations of
concern. Surveillance will include personnel monitoring.

Personal air samples will be collected on workers conductlng the
ACM removal to ensure that workers are not exposed to air borne
fibers above the acceptable levels. Samples will be collected daily
on at least one member of each work crew and analyzed for total
asbestos fiber content.

Samples will be collected using personal air pumps affixed at the
waists of the workers with tubing attached to collection filters in
the breathing zone. Sampling time will be for the duration of a
work shift, typically eight hours.

An air flow of 1000 to 2500 ml/min for asbestos analysis. The
personal air pumps will be calibrated, used and maintained in
accordance with the manufacturer's spec1f1catlons The personal air
monitors will be calibrated before and after each use and the
results will be recorded.

Additional testing or analysis may be required dependent upon the
criteria involved.





